CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PRrRoJECT NoO. PROJECT TITLE:
ST0105 MATLAGE WAY EXTENSION
DESCRIPTION

Design and construction of extension of Matlage Way from its current terminus south to an approximate alignment with
Azalea Street and east to connect to Spur 58.

PROJECT MANAGER (S) CONSULTANT (S) Kelly R. Kaluza & Associates
Ross Woodfin, Project Manager QC LABORATORIES
CONTRACTOR (S) South Coast Construction

BUDGET AMOUNT $370,000
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	Budget Amount     $370,000
	Project Costs
	Budget
	Actual
	Project Schedule
	Comments
	AUGUST:  Bid the project and received eight proposals for the project with South Coast submitting  the lowest bid within budget with a completion time of 90 working days. Construction contract placed on the 9/2 agenda for council approval. Negotiating ma
	AUGUST: Council awarded the design contract to Kaluza. Design placed on hold. Possibility of adding Brookside/Belknap drainage to the scope of work.






